
Via Email (werner.leah@epa.com) 

November 11, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
October 2022 Monthly Progress Report #102 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the October 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 
de maximis, inc. 

jf;JJ(;(_~ 
Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 
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MONTHLY PROGRESS REPORT - #102 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: October 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• In correspondence dated October 12, 2022, and on behalf of the Settling Work Parties (SWPs), 
the United States Environmental Protection Agency (EPA) was notified of proposed vegetation 
clearing activities and the sampling and ultimate off-Site disposal plans of investigation derived 
waste (IDW). EPA approved the proposed activities with an email dated October 14, 2022. With 
correspondence dated October 24, 2022, EPA was notified of the schedule for these activities 
(see Work Planned for Next Two Months and Schedule of Significant Activities below) . 

• On October 26, 2022, representatives on behalf of EPA, the Indiana Department of 
Environmental Management (IDEM) and the SWPs participated in a routine project status call to 
discuss upcoming field activities and an outline of the Supplemental Source Area Investigation 
Work Plan. 

• With correspondence dated October 27, 2022, EPA provided the SWPs with a summary of the 
components and path(s) forward utilizing multiple Operable Units (OU) and the rationale for 
bifurcating groundwater. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 

DELIVERABLES 

• On November 2, 2022, vegetation management activities will be initiated . It is anticipated that 

these activities will take approximately three days to complete. 

• On November 2, 2022, the SWPs consultant (Weaver Consultants Group) will be on-Site to 

collect samples of IDW drums for disposal characterization . 

• A Site visit with EPA and IDEM is scheduled for November 15, 2022. 

• At the request of EPA, a call between representatives for the Great Lakes National Program 

Office (GLNPO), EPA, IDEM and the SWPs is scheduled for November 16, 2022. The purpose of 
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the call is to coordinate GLNPO's pending remediation of the Grand Calumet River and Site 

efforts. 

• Submit on November 18, 2022, for EPA review and approval, the OU-1 Supplemental Source 

Area Investigation Work Plan . 

• A routine project status call is tentatively scheduled for November 23, 2022, if deemed 

necessary by EPA. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITI ES 

• Continue discussions with USEPA and IDEM regarding bifurcation of groundwater as a new and 

separate OU. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested . 


